COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2019

ESTI MATE SUMVARY 10: 31: 50
CONTI D C20262 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20262- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 40 WORK DAYS
SH 170, El dorado Canyon, Boul der County PERCENT TIME: 100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. ER052A- 039
ER SH 170 Roadway and CBC Repairs
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 04/ 24/ 2019 DATE TI ME STARTED 02/18/2019
1260 ROCK CREEK Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  02/18/2019
DATE AWARDED 12/ 11/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
LAFAYETTE CO 80026 (303) 665-2933 DATE NOTI CE TO PROCEED 02/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 933, 457. 00 PARTI Cl PATI NG $ 722,957. 60 $ 722, 957. 60
AWARD PRQIJECT AMT: $ 858, 557. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 77. 45% TOTAL EARNI NGS 722, 957. 60 722, 957. 60
FUNDS AVAI LABLE: $ 210, 499. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 722, 957. 60 722, 957. 60
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,878. 36 -12,878. 36
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 710, 079. 24 710, 079. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 710, 079. 24 710, 079. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 710, 079. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00036

202- 00090

202- 00220

202- 00810

203- 00010

203- 01500

203- 01597

206- 00000

206- 00100

C20262
20262- BI D
ERO052A- 039
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Tree

Renoval of

Renoval of

Pi pe (Special)

Del i neat or

Renoval of

Renoval of

Asphal t Mat

Renoval of

Ground Sign

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Pot hol i ng

Structure Excavation

Structure Backfill (dass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
17, 370. 00000
3. 000
EACH
1, 060. 00000
365. 000
LF
44. 00000
10. 000
EACH
3. 00000
132. 000
5%
6. 00000
8. 000
EACH
80. 00000
91. 000
oy
48. 00000
10. 000
HOUR
133. 00000
20. 000
HOUR
318. 00000
670. 000
(0
40. 00000
180. 000
oy

43. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
3. 000
3. 000

0. 000
. 000
. 000

0. 000
10. 000
10. 000

0. 000
. 000
. 000

0. 000
8. 000
8. 000

0. 000
91. 000
91. 000

0. 000
10. 000
10. 000

0. 000
20. 000
20. 000

0. 000
670. 000
670. 000

0. 000
180. 000
180. 000
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ESTI MATE RUN 06/ 04/ 2019

17,370

3,180

16, 060

30.

792.

640.

4,368

1, 330.

6, 360

26, 800

7,740

00

00

00

00

00

00

00

00

00

10: 31: 50

AMOUNT

17,370

3,180

16, 060

30.

792.

640.

4, 368

1, 330.

6, 360

26, 800

7,740

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

206- 00510

206- 01781

207- 00205

207-00210

208- 00002

208- 00035

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

ROADWAY

C20262
20262-BI D
ERO52A- 039
| TEM
DESCRI PTI ON
Filter Material (Class A)

Shoring (Area 1)

Topsoi |

St ockpi | e Topsoi |

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
cy
78. 00000
1. 000
LS
25, 080. 00000
11. 000
cy
42.00000
11. 000
cy
11. 00000
380. 000
LF
5. 00000
100. 000
LF
4. 00000
1. 000
EACH
2, 120. 00000
2.000
EACH
1, 590. 00000
20. 000
HOUR
38. 00000
4. 000
HOUR
57. 00000
20. 000
HOUR

133. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
25. 000
25. 000

0. 000
1. 000
1.000

0. 000
11. 000
11. 000

0. 000
11. 000
11. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
20. 000
20. 000

0. 000
4. 000
4.000

0. 000
20. 000
20. 000
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1, 950.

25, 080

462.

121.

1, 900.

400.

2,120

3,180

760.

228.

2,660

00

00

00

00

00

00

00

10: 31: 50

AMOUNT

1, 950.

25, 080

462.

121.

1, 900.

400.

2,120

3,180

760.

228.

2,660

00

00

00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-00810

0120

210- 01000

0125

212-00006

0130

212-00032

0135

213-00012

0140

216- 00222

0145

304- 06007

0150

403- 00720

0155

501- 00200

0160

501- 00210

0165 506-00418

C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON
20262-BI D
ERO052A- 039 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Reset Ground Sign 2.000
EACH
133. 00000
Reset Fence 40. 000
LF
6. 00000
Seedi ng (Native) 0. 250
ACRE
15, 372. 00000
Soi | Condi tioning 0. 250
ACRE
6, 360. 00000
Spray-on Mul ch Bl anket 0. 210
ACRE
4,900. 00000
Soil Retention Blanket (Coconut) (Biodegradable O ass 200. 000
2
) Sy
6. 00000
Aggregat e Base Course (Cl ass 6) 22.000
CcY
46. 00000
Hot M x Asphalt (Patching) (Asphalt) 44.000
TON
186. 00000
Steel Sheet Piling (Type I1) 150. 000
SF
56. 00000
Steel Sheet Piling Cap 25. 000
LF
49. 00000
Soil Riprap (18 Inch) 170. 000
CcY

88. 00000

QrY TH'S PERI OD
QTY TO DATE

40.
40.

44,
44.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
22.
22.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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266.

240.

1,012.

8,184

14, 960

.00

.00

.00

.00

00

00

.00

.00

00

10: 31: 50

AMOUNT

266.

240.

1, 012.

8,184

14, 960

00

00

.00

.00

.00

.00

00

00

.00

.00

00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20262-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ER052A- 039 ESTI MATE NO 0001 10: 31: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 514-00000 Pi pe Railing 107. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0175 601-03050 Concrete Class D (Wall) 82. 000 0. 000
CcY 82. 000 84, 460. 00
1, 030. 00000 82. 000 84, 460. 00
0180 601-40401  Structural Concrete Stain 841. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0185 602- 00000 Rei nforcing Steel 13, 070. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 603-71003  Concrete Box Culvert (10 x 3 Foot) (Precast) 47.000 0. 000
LF 47.000 77,080. 00
1, 640. 00000 47.000 77,080. 00
0195 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 2.000 10, 800. 00
5, 400. 00000 2.000 10, 800. 00
0200 604-50200 Manhol e Ring and Cover 2.000 0. 000
EACH 2.000 1,504. 00
752. 00000 2.000 1, 504. 00
0205 605-83002 Geoconposite Drain with Pipe 55. 000 0. 000
SY 55. 000 880. 00
16. 00000 55. 000 880. 00
0210 606-00301 Quardrail Type 3 (6-3 Post Spacing) 31 Inch M dwest 300. 000 0. 000
Guardrail System
LF 300. 000 21, 900. 00
73. 00000 300. 000 21, 900. 00
0215 606- 02003 End Anchorage (Nonflared) 31 Inch M dwest Guardrail 4. 000 0. 000
System
Y EACH 4.000 19, 720. 00
4, 930. 00000 4.000 19, 720. 00
0220 607-11525 Fence (Plastic) 280. 000 0. 000
LF 280. 000 560. 00

2.00000 280. 000 560. 00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20262-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ER052A- 039 ESTI MATE NO 0001 10: 31: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-24002 Gutter Type 2 (2 Foot) 81. 000 0. 000
LF 81. 000 2,511.00
31. 00000 81. 000 2,511. 00
0230 612-00037 Del i neator (Flexible) (Flat Munted) 4. 000 0. 000
EACH 4.000 160. 00
40. 00000 4.000 160. 00
0235 613-01200 2 Inch Electrical Conduit (Plastic) 116. 000 0. 000
LF 116. 000 2,320.00
20. 00000 116. 000 2,320.00
0240 613-07011 Pull Box (11"x18"x12") 3. 000 0. 000
EACH 3. 000 3,510. 00
1, 170. 00000 3. 000 3,510. 00
0245 619-00007 Connect To Existing Waterline 2.000 0. 000
EACH 2.000 4,080. 00
2, 040. 00000 2.000 4,080. 00
0250 619-10300 30 Inch Wl ded Steel Pipe 280. 000 0. 000
LF 260. 000 70, 460. 00
271. 00000 260. 000 70, 460. 00
0255 619-51280 16 Inch Plastic Pipe 370. 000 0. 000
LF 370. 000 53, 650. 00
145. 00000 370. 000 53, 650. 00
0260 619-75016 2 Inch Gate Val ve 2.000 0. 000
EACH 2.000 472.00
236. 00000 2.000 472.00
0265 619-76128 16 Inch Butterfly Valve 2.000 0. 000
EACH 2.000 40, 000. 00
20, 000. 00000 2.000 40, 000. 00
0270 619-77216 16-1 nch Restrained Coupling Adapter 2.000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
0275 619-77300 Cor poration Stop 2.000 0. 000
EACH 2.000 4,330.00

2,165. 00000 2.000 4, 330. 00



CONTI D

CAT NO0200

0280 619-80000

0285

625- 00000

0290

626- 00000

0295

626- 01104

0300

627-00008

0305

627-00013

0310

630- 00000

0315

630- 00007

0320

630- 00012

0325

630- 80341

0330 630-80342

C20262
20262-BID
ER052A- 039
| TEM
DESCRI PTI ON
ROADWAY

Cat hodi ¢ Protection

Construction Surveying

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavenment Marking

Pavenent Marking Paint (H gh Build)
Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

4,540. 00000

1. 000

5, 830. 00000

1.000
LS
147, 800. 00000

1. 000
LS
5, 830. 00000
2.000
GAL
504. 00000
6. 000
GAL
133. 00000
320. 000
HOUR
28. 00000
24.000
DAY
160. 00000
40. 000
DAY
595. 00000
2.000
EACH
74. 00000
20. 000
EACH

101. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
0.481
0.481

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
000

=

0. 000
320. 000
320. 000

0. 000
24.000
24.000

0. 000
40. 000
40. 000

e

000

=

. 800
. 800

=

0. 000
18. 000
18. 000
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4,540

5, 830

71,091.

5, 830

8, 960

3, 840

23, 800

133.

1,818

00

00

80

00

.00

.00

00

00

00

00

10: 31: 50

AMOUNT

4,540

5, 830

71, 091.

5, 830

8, 960

3, 840

23, 800

133.

1,818

00

00

80

00

.00

.00

00

00

00

20

00



CONTI D: C20262

PCN: 20262-BID

PRQIECT ER052A- 039

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 630-80343 Construction Traffic Sign (Panel Size C

0340 630-80350 Vertical Panel

0345 630- 80355 Portabl e Message Sign Panel
0350 630-80360 Drum Channel i zi ng Devi ce
0355 630-80370 Concrete Barrier (Tenporary)
0360 630-80380 Traffic Cone

0365 630-86810 Traffic Signal (Tenporary)
0370 700-70010 F/ A M nor Contract Revisions
0375 700-70011 F/ A Partnering

0380 700-70016 F/ A Fuel Cost Adj ustnment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
106. 00000
10. 000
EACH
27.00000
2.000
EACH
2, 050. 00000
40. 000
EACH
20. 00000
440. 000
LF
55. 00000
75. 000
EACH
8. 00000
2.000
EACH
7, 200. 00000
50, 000. 000
FA
1. 00000
200. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 600
3. 600

0. 000
9. 000
9. 000

0. 000
1. 800
1.800

0. 000
36. 000
36. 000

0. 000
396. 000
396. 000

0. 000
67.500
67. 500

0. 000
1. 800
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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381.

243.

3, 690.

720.

21, 780.

540.

12, 960.

00

00

00

00

.00

.00

.00

10: 31: 50

AMOUNT

381.

243.

3, 690.

720.

21, 780.

540.

12, 960.

60

00

00

00

00

00

00

.00

.00

.00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20262-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ER052A- 039 ESTI MATE NO 0001 10: 31: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  931,247.00$ 720,747.60% 720, 747.60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,210.00
2,210. 00000 1. 000 2,210. 00
CAT 0400 CURRENT AMT $ 2,210.00 % 2,210.00 % 2,210.00

PROJECT TOTAL CURRENT AMI $ 933,457.00 % 722,957.60%  722,957.60



